.sg. Muon Campus AIP

Change Request Form

CR#: Cryo003

1) DATE: 3/25/14 |2)WBS: Cryol 3) Originator: Ken Domann/% w3/z‘5/(g/,

4) WBS Description of Primary Affected Tasks: Cryogenics AIP

S) Technical Description & Primary Motivation for Change: This change requests approval to add scope to the Cryo AIP to
paint the refrigeration system heat exchangers. The total cost of this effort, which will be performed under an existing FESS

contract, will be $2,720.

6) Assessment of Cost Impact (Use attachments if needed): See above analysis of cost
impact. See Attachments for changes.

7) Assessment of Schedule Impact (Use attachments if needed): N/A

8) Secondary Impact & Other Comments: N/A

9) Approvals:

AIP Project Manager: Date: 3, /Z 5; /, 4
AIP Project Coordinator: I’Vi l“\A S B Date: 7 | Z/(//'i/

. . Y 4
AD Div Director: Date:

Directorate: Date:




Cryo CR003 Material Cost Deltas 3/25/2014
Original Base | New Base
UID |WBS CTC Name M&S M&S Delta Comments
1|Cryol Muon Campus Cryogenics - AIP $2,601,265| $2,603,940 $2,675
833 /Cryo1.04 Cryogenic plant sub systems $1,818,025| $1,820,700 $2,675
835|Cry01.04.04 Cryo Refrigerator System $730,990| $733,665 $2,675
959/Cry01.04.04.02 Refrig Syst Heat exchangers $25,000 $27,675 $2,675
2662|Cryo1.04.04.02.01 Prep Heat Exchangers for Installation $25,000 $27,675 $2,675
2917|Cry01.04.04.02.01.06 |A1301.04.04 |Paint Heat Exchangers S0 $2,675 $2,675|New activity
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Cryo Cap Pre CR003

3/25/2014
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Cryo Cap Post CR003 3/25/2014
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|Scheduled | 658.34| 3,439.04 714.61] 1,577.32  698.75|
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